FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
FOR THE MONTH OF September 2009

Date: September 30, 2009

CONTRACTOR:  Isemoto Contracting Co., Ltd.

ADDRESS: P.O. Box 4669 Contract No. 58052 [ 1
City, State ZIP: Hilo, Hawall 96720 Job No.  11-36-6392
PROJECT TITLE: Keaau Library Accessibllity Inprovements
CONTRACT

IFOR INSPECTION BRANCH USE
Basic Contract Amount $ 201,100.00 { ] SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS

|DUE MONTHLY:

1 1 PROJECT SCHEDULE - INITIAL & ONGOING
[ ] DALY REPORTS [ ] PAYROLL AFFIDAVITS

FMONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ ] CONTRACT NUMBER {1 PROJECT NAME & LOCATION
Total § - [ ] ALL SIGNATURES
Adjusted Contract Amount $ 201,100.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 201,100.00 100.00% $ 8,295.00 $ 209,395.00
Retained REDUCED [ ] $ 10,0565.00 $ 415.00 $ 10,470.00
Amount Subject to Payment $ 191,045.00 $ 7,88000 $ 198,925.00
Payments to Date $ 191,045.00 $ - $ 191,045.00
Payments Now Due $ - $ 7,880.00 |$ 7,880.00
Payment No. FINAL] ] 3
Remarks:

1. Computed and Checked by:
2. | certify that the above bill is correct, just, that payment has not been received, and all payroll

% affidavits have been submitted, are current, or proper deductive exclusions have been made to th
: ; or -7 o~
ﬁ«.— é, 4
3. Recommended: Project Inspector gf Engineer Date:

Isemoto Contracting Co., Ltd.
ocT -3 200

Name of Contractor

Date:

-9 2009 S
oct -9 X Laurie O. Correa, Office Manager

5. Approv ) k Branch Chief or District Engineer Date: By signature / Title: Date
The Publi s Adminisjiitor certifies (hal charfge orders h; been 1ssued and the work performed.
2 9
W 0CT 13 200

State®Public Works inistrator Date:




DOE 080214 DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2009

CONTRACTOR: Isemoto Contracting Co., Ltd. Contract No.: 58052
PROJECT TITLE: Keaau Library Accessibility Inprovements Job No.: 11-36-6392
CONTRACT|
BASIC CONTRACT| COMPL. TOJ AMOUNT}
PRIME CONTRACTOR |TRADE LICENSE NO. AMOL_JNT DATE| % CMPL]| RETN % RETAINED]
isemoto Contracting Co., Ltd. |General Contractor ABC1038 $92,237 $92,237] 100.00% ﬂm@% $4,612
INEEEEEER IANEENEES
SuB4
CONTRACT|
BASIC SUB-{ COMPL. TO] AMOUNT]
SUBCONTRACTOR TRADE LICENSE NO. CONTRACT AMOUN I| DATEI % CMPE RETN %I RETAINED
1 |Hilo Mechanical Inc. Sheetmetal C 5428 $6,490 $6,490| 100.00% 5% $324
2 |Matsuyama Roofing Metal Roofing C 20735 $72,740 $72,740| 100.00% 5% $3,637
3 |R & M Painting Painting C 26643 $7,540 $7,540] 100.00% 5% $377
4  [Hilo Mechanical Inc. Plumbing / Ventilation C 5428 $7.315 $7.315] 100.00% 5% $366
5 |Hirayama Bros Electrical Electrical C 11620 $14,778 $14,778] 100.00% 5% $739
6 $0}  0.00% 5% $0
7 $0 0.00% 5% $0
8 $0 0.00% 5% $0
9 $0}  0.00% 5% $0
10 $0] 0.00% 5% $0
11 $0 0.00% 5% $0
12 $0l 0.00% 5% $0
13 $0] 0.00% 5% $0
14 $0 0.00% 5% $0
15 $0 0.00% 5% $0
16 $0 0.00% 5% $0
17 $0 0.00% 5% $0
18 $0 0.00% 5% $0
Sub-Contractor Total $108,863 $108,863
Total Retained from Subs $5,443

[ I|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,055]|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Isemoto Contracting Co., Ltd.

Name of Contractor B #—
Initial - Project inspector or Engineer
R0 b .03 47 e

By Signature Date

NOTE:
Columnar totails shail be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: September 2009

CONTRACTOR: Isemoto Contracting Co., Ltd.
PROJECT TITLE: Keaau Library Accessibility Inprovements

Cont

ract No.: 58052
Job No.: 11-36-6392

CHANGE!}

ORDER]

CHANGE ORDER] COMPL. TO} AMOUNT}

PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT] DATEI % CMP% RETN %I RETA‘NED'
Isemoto Contracting General Contractor ABC1036 $619 $619| 100.00% 5% $31

CHANGE]
ORDER SUB
CHANGE ORDER}] COMPL. TO] AMOUNT}
SUBCONTRACTOR TRADE LICENSE NO. SUB AMOUNT] DATEI % CMPE RETN %I RETAINED]
R&M Painting Painting C-26643 $7,676 $7,676| 100.00% 5% $384
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0) 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0] 5% $0
#DIV/0] 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0) 5% $0
#DIV/0l 5% $0
#DIV/0] 5% $0
#DIV/0] 5% $0
Total Retained from Subs $7,676 $7,676| 100.00% $384

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D)

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd.

Name of Contractor

Frd G~ (0:92 57

By%ﬁnature Dite

NOTE:
Columnar totals shall be equal in dollar value to that
on the Monthly Estimate Sheet

Checked/Verified by:

B~

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS RECEIVED -CAGS .
Monthly Payment Slip 51V, OF PUBLIC WORK
PAYMENT NO.: 3 PROJECT TITLE: KEAAU PUBLIC AND SCHOOL LIquIGrAECléSIM, %ESALTH,

AND SAFETY IMPROVEMENTS

BILLING MONTH: September-09 DAGS JOB NO.: 1 1-36-6392 CONTRACT NO.: 58052
CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B07-422M $0.00 $0.00 $0.00
Totals:
Change Order Payment Suffix: 2
Suffix Fund Symbol Amou r Retainage Amount Due
02 B07-422M $8,295.00 $415.00 $7,880.00
Totals: $8,295.00 $415.00 $7,880.00
Grand Total: $8,295.00 $415.00 $7,880.00

oyl Gato.  10/13/2009

Veriﬂgd By J DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1

Voucher No. ‘ ol 527N48’
Verified By E¢D/ lol‘fwlzﬂ



